

CART 470 - Documentary Encounters in the Archipelago: Interactive Map

Arielle Wong
Jimmy Le
Sherwin Kurt Duran
Tianshun Wu
Junming He

Thesis/Project Focus

Interaction Design

Project Outcome

An interactive map of the Hochelaga Archipelago.

Link to the GitHub repo:

<https://github.com/Jimmy-Le/CART470Project>

Learning Objectives

1. Illustrate the various connections between islands in the Hochelaga archipelago.
2. Construct a scalable product with ease of use for the client
3. Design for an unfamiliar audience
- 4.

Solving problems as a team/ Collaborating with a big team

Communication

Kanban board

Client feedback incorporation

Program an interactive map.

Discover new skills?

Learning Activities

- Study and note informational material provided by the client related to the Hochelaga Archipelago
- Research different database services that best suit the project and the client's usage

Milestones

1. Visual depiction of map (no interaction)
2. Map navigation (move/click on map)
3. Additional information on map (images, descriptions)
4. Polish & Publish (animations, sound)
5. Final Push

Weekly Plan

Week	Plan	Detail	Work Due
3 Sept 23	Meet with Client	Get more details about the project and create project requirements.	
4 Sept 30	Review our Figma prototypes	Combine all the prototypes to have 1 united vision. We should now all know exactly what the goal of our project is and what it should look like.	**Learning living contract, Figma prototypes Milestone #1
5 Oct 7	Second client Meeting	Show a quick prototype demonstrating the project direction and visuals to obtain feedback before the work for the actual project starts.	
6 Oct 14	Reading Week	Work on a "physical" prototype (website), Should try to get the basic functionalities working.	**Working prototype Milestone #2
7 Oct 21	Third client meeting	Show our work and receive feedback on ease of use. Receive and implement feedback.	

8 Oct 28	Refinement	Continue working on developing the website to add more features. (Database, Admin mode, different control scheme, Cyber Security) Prepare assets and materials. (Art, Images, Sounds, Consolidating Information).	**Working Prototype 2 Milestone #3
9 Nov 4	Fourth client meeting + Test audience (?)	Show our prototype with visuals, sounds, and a small subset of accurate data. Receive and implement feedback.	
10 Nov 11	Scale and Polish	Begin adding all the information to the database. Test deployment as a stand-alone website Create and add animations	**Pre-final prototype Milestone #4
11 Nov 18	Fifth Client meeting	Show our pre-final prototype to our client and receive feedback.	
12 Nov 25	Bug fixes / Final tweaks	Bug fixes and Extra time allocated in case of unexpected delays	**Final Prototype
13 Dec 2	Final Client Meeting	Demonstrate the application and the features to the client. Celebrate!	Milestone #5